Declassified in Part - Sanitized Copy Approved for Release 2012	
	DOG REV DATE BY
	ORIG CLASS S PAGES REV CLASS C.
	JUST 22 NEXT REV 200 AUTHI HR 18-2
TO: Inspection Branch/PD/OL	DATE: 9 December 1960
	CONTRACT NO.: 605, T.O. 12
FROM: Chief, Engineering Staff, OC	REPORT NO.: FINAL - 3 (If final, so state)
Contractor	25X1
Address	
Commodity/ServiceInflateble AntennasClassificationSECRET	
No. of Prototypes 3 Contract Completion Date 1 November 1960	
The Contractor is on schedule	
The Contractor will remain within his allo	ocated funds <u>X</u> YesNo
An extension of time will be necessary	Yes X No
All phases of the technical progress are satisfactoryYesNo	
The overall performance of this contractor is: /xxx/ Satisfactory	
	Subject to Improvement
	Unsatisfactory
NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments	
Comments Antennas have been delivered.	
Recommended Action	
Date of Visit to Contractor's Plant29	- 30 November 1960
I	inspected by: 25X1
Division:	
Extension:	
OCCUPATION	

Declassified in Part - Sanitized Copy Approved for Release 2012/08/07 : CIA-RDP78-03424A002100060013-0